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Pursuant to Commission Rule 1.8(d), PG&E and SCE have authorized SDG&E to file the attached
compliance report on their behalf.

D.16-06-011 issued in Rulemaking (“R.”) 13-11-007. R.18-12-006 (at 1) states that it is the “successor
proceeding” to R.13-11-007. R.18-12-006, Assigned Comm r’s Scoping Memo and Ruling (May 2, 2019)
at 18, 9 9, directs the respondent utilities to continue filing the subject reports as provided by D.16-06-
011. The Administrative Law Judge’s Ruling Amending Load Research Report Deadline for 2020 and
Beyond (January 6, 2020) at 3, directs filing the reports “on March 31 of the given reporting year” going
forward. Based on guidance from Commission Energy Division, the title of the attached report has been
changed from the “Load Research Report” used in earlier reports.



Joint IOU Electric Vehicle

Charging Infrastructure Cost Report
8th Report! Filed on April 1, 2020

1 The prior seven reports were named “Joint IOU Electric Vehicle Load Research Report”. Per Energy Division’s
guidance, the name is changed starting this year.
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l. Executive Summary

On July 25, 2011, the California Public Utilities Commission (CPUC or Commission) issued Decision
(D.)11-07-029 (the Phase 2 Decision) in the Alternative-Fueled Vehicle Order Instituting Rulemaking (R.)
09-08-009 (AFV OIR), to evaluate policies and develop infrastructure sufficient to overcome barriers for
the deployment and use of Plug-in Electric Vehicles (EV) in California. The Phase 2 Decision ordered
California’s investor-owned utilities (IOUs), which includes Pacific Gas and Electric Company (PG&E), San
Diego Gas & Electric Company (SDG&E), and Southern California Edison Company (SCE), to conduct
research to examine EV customer charging behavior, as well as track service and distribution system
upgrade costs related to EV load. The 10Us filed the first Joint IOU Electric Vehicle Load Research Report
(Load Research Report) in December 2012. D.13-06-014, issued July 3, 2013 (the First Extension
Decision), extended the research for an additional three years? with reports to begin in December 2013.3
The First Extension Decision also directed the Energy Division to work with stakeholders to revise the
load research methodology.? D.16-06-011, issued on June 13, 2016 (the Second Extension Decision),
extended the interim policy of treating the residential electric vehicle charging costs that exceed the
allowances in the Electric Rules 15 and 16 of the three I0Us as common facility costs for another three
years, to June 30, 2019.° In addition, the annual filing requirement of the Load Research Reports was
extended by another three years.

In December 2018, the Order Instituting Rulemaking to Continue the Development of Rates and
Infrastructure for Vehicle Electrification (DRIVE OIR, R.18-12-006) directed Energy Division staff to
consider “whether Load Research Reports include all relevant data and whether or how to direct the
IOUs to continue filing Load Research Reports”.® The subsequent Scoping Memo, issued May 2, 2019,
directed the I0Us to incorporate cost data related to EV infrastructure upgrades for commercial
customer sites in the 2020 report and extended the interim treatment for Electric Rules 15 and 16
allowances to December 31, 2019.7 An ALJ Ruling as part of R.18-12-006 extended the interim
treatment policy once again to December 31, 2020. Throughout 2019, the I0Us worked closely with
Energy Division staff to determine how to report commercial EV infrastructure upgrade costs and how
else to revise the report per the DRIVE OIR. On November 5, 2019, the IOUs sent a letter to CPUC
Executive Director requesting permission to delay the filing of the 2020 report from January 31, 2020 to
March 31, 2020 and to adjust the content of the report. The extension request was approved by an ALJ’s
Ruling on January 6, 2020.8

This 2020 10U EV Charging Infrastructure Cost Report (Report) is the outcome of extensive discussions
with Energy Division staff to revise the Load Research Report to a more streamlined format and include
a useful cost data reporting structure. Under the direction of Energy Division, the Report no longer

2 D.13-06-014, p. 15.

3 D.13-06-014, Ordering Paragraph 4.

4 D.13-06-014, Ordering Paragraph 3.

> D.16-06-011, Ordering Paragraph 2.

6 R.18-12-006, Order Instituting Rulemaking to Continue the Development of Rates and Infrastructure for Vehicle
Electrification and Closing Rulemaking 13-11-007, December 19, 2018, p. 15

7 R.18-12-006, Assigned Commissioner’s Scoping Memo and Ruling, May 2, 2019, p. 18

8 R.18-12-006, Administrative Law Judge’s Ruling Amending Load Research Report Deadline for 2020 and Beyond,
January 6, 2020, p.3. The AL Ruling approves filing the report on March 31 of the given reporting year going
forward.



includes the load impact portion of the former Load Research Report and newly includes additional cost
data. The IOUs will continue to work closely with Energy Division to adjust the content and format of
future reports as necessary based on feedback.

This report includes data through December 2019 for residential and commercial EV project cost, service
line and distribution system upgrades, and the current EV adoption forecasts of each 10U, all of which
are discussed in further detail in the following sections. It is important to note that the EV market is still
evolving. New vehicle models, vehicle battery sizes, charging levels, charging equipment, and charging
services are continually entering the EV market. EV manufacturers and charging providers are also
leaving the market. This evolution affects adoption, charging demand, and infrastructure costs and is
expected to continue in the near term as the EV market grows and matures.

II.  Revised 2020 IOU EV Charging Infrastructure Cost Report

Since 2011, the 10Us have filed annual Load Research Reports focused on residential EV customer
charging behavior and service and distribution system upgrade costs related to residential EV load. The
reports were over one hundred pages long and took significant time and resources to compile each year.
While the load research data reported was illustrative of the behaviors of EV customers, it was ill-suited
for drawing conclusions for policymaking due to the nascency of the EV market, the limited customer
count on a separately-metered rate, and the difficulty in disaggregating EV load from other loads on
whole-house electric rates. Therefore when the DRIVE OIR and Scoping Memo directed Energy Division
staff to consider “whether Load Research Reports include all relevant data and whether or how to direct
the I0Us to continue filing Load Research Reports”® and to incorporate cost data related to EV
infrastructure upgrades for commercial customer sites in the 2020 Load Research Report, Energy
Division staff initiated a broader discussion on how to improve the Load Research Reports’ utility going
forward.

Since May 2019, the 10Us collaborated with Energy Division staff to revise the Load Research Report into
a more useful cost data reporting structure. The renamed IOU EV Charging Infrastructure Cost Report
includes the following revisions:

e Addition of a standard template for IOUs to report program and non-program infrastructure
costs, EV forecast, and historic residential infrastructure upgrade costs

e Elimination of load data

e Ashortened written report to provide context for the spreadsheet template including each
IOU’s cost data

e Addition of commercial upgrade costs related to IOU programs and non-program
infrastructure

The Report provides a consolidated summary of costs for residential and non-residential
infrastructure and upgrades related to electric vehicles for all three I0Us. This includes utility-side and
customer-side costs for projects in the IOUs’ infrastructure pilots and programs as well as utility-side
infrastructure upgrades provided through the utility’s traditional service delivery. The Report consists of
this written portion with background and context for the data and a spreadsheet template for each
IOU’s cost data. The template includes actual and forecasted EV adoption for light-, medium-, and

9 R.18-12-006 pg. 15



heavy-duty electric vehicles in each IOU service territory (Table 1 of each attachment). The template
also includes infrastructure site costs, support activity costs, and charger installation information,
categorized by site type and size, for all projects in the I0U’s pilot and program portfolio (Table 2 of each
attachment). Utility-side infrastructure site cost information is reported for all non-program related
projects (i.e., projects through the utility’s traditional service delivery) for residential and non-residential
sites (Table 3 of each attachment). Lastly, the template also includes historical residential upgrade costs
from previously submitted Load Research Reports (Table 4 of each attachment). The IOUs may use this
report to holistically assess costs associated with EV infrastructure in their service territories in
residential and commercial sectors and through programs and traditional service delivery. This may help
illustrate costs for different sectors and sites and inform plans for future infrastructure to support
transportation electrification.

It is important to note that because the revisions to the Load Research Report, which expanded the
scope of reporting to commercial costs, were not finalized until late 2019, the I0Us may need to revise
processes and cost tracking structures for specific costs requested in the template. Some I0Us may not
be able to report all the data required in the template in this initial Report. The IOUs have noted in the
template and in the sections when and why cost data may not be available to report and provide
explanations for content that will be included in future reports. As stated above, the I0Us will continue
to work with Energy Division staff to further refine the Report.

IIl.  Background

California has ambitious climate and air quality goals that will require broad electrification of
passenger vehicles and fleets. This includes Governor Brown’s issued Executive Order (E.O.) B-48-18 that
increases the State’s target to five million ZEVs on the road by 2030 and requires installation of 250,000
public charging stations, including 10,000 direct current fast charging stations in operation by 2025. The
IOUs are required by Senate Bill 350 to support these goals and widespread adoption of transportation
electrification in general. Additionally, lack of access to infrastructure is a well-established barrier to
transportation electrification (TE) and the I0Us have and will continue to play a critical role in TE
infrastructure deployment through strategically-designed rate-payer funded programs or the IOUs’ core
business of delivering electricity.

The CPUC opened the AFV OIR, to
consider alternative-fueled vehicle tariffs, infrastructure, and policies to support California’s
greenhouse gas emissions reductions goals. The Phase 2 Decision of the AFV OIR determined EV load as
new and permanent under Electric Rules 15 and 16 and adopted the interim policy of treating the
residential EV charging costs that exceed the allowances in Rules 15 and 16 as common facility costs, a
policy that has been extended through 2020. To continue to inform such policies, the IOUs have filed
annual Load Research Reports as directed by the Phase 2 Decision and will continue to do so with this
new Report. Tracking the costs associated with EV infrastructure deployment and upgrades is valuable in
understanding the barriers a customer may face in electrifying based on sector or site type.
Understanding the difference in EV infrastructure costs between IOU programs and traditional service
delivery may provide additional insight into challenges and third-party providers of behind the meter
infrastructure. One limitation of this report is that it primarily only includes utility-incurred costs. Costs
that are incurred by the customer but are unknown to the utility are required for deploying EV



infrastructure but may not be accounted for in this report. One example of this type of cost is the
trenching and site excavation for service line extensions, costs that are not utility service facilities under
Rules 15 and 16 and are therefore borne by customers and not tracked by the utility. Such costs are not

included in this report. In addition to other costs, trenching and site excavation are typically borne by
the utility in incremental IOU TE programs, making a like-like comparison between the costs of IOU TE
programs and traditional delivery challenging.

Table 1: Summary of Upgrade Costs and Responsibilities

Customer Assigned Costs

Allowance?

Utility Assigned Costs

Equipment
on Customer
Side of Meter

Customer pays all costs for
charging equipment,
including costs to plan,
design, install, own, maintain,
and operate facilities and
equipment beyond the
Service Delivery Point

(serving 2 or
more Service
Lines)

Service Line e Excavation: Yes, to cover work e Underground
Upgrade trenching, backfilling, | responsibility assigned Service: service
and other digging as | to utility. Customer pays conductors and
required including amount exceeding connectors
permit fees allowance. This is in e Overhead
e Furnishing, installing, | addition to Customer Service:
owning, and assigned costs. conductors and
maintaining all support poles
Conduits (including Note: CPUC policy e Metering: meters
pulling tape) and exemption in place and associated
Substructures, through December 2020 utility-owned
furnishing riser for residential upgrades metering
materials when EV load is added. equipment
e Protective Structures: | Under exemption,
Furnishing, installing, | amount exceeding
owning, and allowance is not paid by
maintaining all customer and instead
necessary Protective | paid by utility and
Structures as recovered through
specified by utility for | distribution rates.
utility’s facilities
Secondary Utility pays all costs for
Lines/ upgrading and
Transformer maintaining the
Upgrade distribution system.

Recovered through
distribution rates.




The scale and cost of infrastructure deployment through programs and traditional service delivery
will depend on the adoption of EVs in each 10U service territory. At the time of this report, March 2020,
Go Electric Drive lists 50 EV models on its online EV showroom.'° The IOUs estimate more than 534,081
EVs are on the roads in their service territories, as of December 31, 2019. The number of light duty and
medium- and heavy-duty EVs forecasted to be operating in the I0Us service territories from 2020
through 2025 are:

Table 2: I0U | Light Duty EVs Medium- and Heavy-Duty EVs

EV Adoption

Forecasts

Year PG&E SCE SDG&E PG&E SCE SDG&E
2020 319,263 306,200 61,363 925 13,937 N/A
2021 401,393 423,559 74,341 1,481 18,617 N/A
2022 499,020 569,069 88,616 2,164 25,253 N/A
2023 615,833 787,605 104,320 3,146 31,769 N/A
2024 754,959 1,000,785 120,023 4,172 40,908 N/A
2025 917,959 1,213,531 137,297 5,743 50,974 N/A

Each IOU may use a different methodology to forecast EVs in their service territory. Details of the
forecasts can be found in Table 1 of each IOUs’ attachments submitted in conjunction with this report.

IV.  Cost Tracking Data

A. Introduction
Cost tracking data are provided in Table (2) Pilot-Program Costs, (3) Non-Program Costs, and (4) Historic
Residential Costs of the attached files. The IOUs have coordinated, to the extent possible, to provide
consistency in the data assumptions. However, because utilities have different methods of tracking their
costs, the costs calculated for each category may be based on different assumptions. For costs that
cannot be included, each utility provides an explanation why certain data is unavailable to report. The
utilities will continue to work with Energy Division to determine how we can streamline and improve the
cost tracking process for future reports.

10 \wwww.goelectricdrive.org/you-buy/ev-showroom, data as of March 2020




B. PG&E’s section

Table 2 in Attachment 1 : Pilot-Program Costs

a. General Approach and Cost Assumptions

e PG&E includes site costs for projects that were substantially completed®! in 2019 in four
programs — EV Charge Network, EV Fleet, and two Priority Review Projects (Medium-Heavy Duty
Fleet Demonstration Project and Idle Reduction Project)

e PG&E records each project’s site costs and uses the following definitions for utility side costs
versus customer side costs:

o Utility side costs - “to the meter” capital labor and contract construction costs, including
design, permitting, materials, labor including trenching and

O Customer side costs — “behind the meter” capital labor and contract construction costs,
including design, permitting, materials, labor including trenching from the meter to the
stub-out for the charging equipment.

e The methodology is the same for the recording of Light Duty, Medium- and Heavy-duty'?, and
Priority Review Projects construction costs.

e “Site Costs” do not include project management costs and rebates.

o The specific site costs of design, trenching, separate meters, and permitting are a subset
of the total utility side costs and total customer side costs reported.

e “Support Activities” costs are reported for work done in the 2019 calendar year and are not
tracked to specific project sites.

b. Explanation of why certain data is unavailable to report

e Design, trenching and site excavation, separate meter, and permitting costs are not separately
recorded for utility side work and customer side work. As such, the provided costs are prorated
between utility side costs and customer side costs based on overall program allocations.

e Additionally, trenching, separate meter, and permitting costs are not consistently separately
recorded for each project site and often require manual extraction of the data from contractor
submissions, as such for the Light Duty Vehicle Infrastructure:

11 substantially complete for light-duty vehicle infrastructure is defined as projects where all customer side or
“behind the meter” (BtM) construction work is complete (excluding charger installation), and all utility side or “to
the meter” (TtM) equipment is installed (excluding to the meter wire pulls or energization). Projects substantially
completed in 2019 may include projects that in 2019 had not yet completed charger installation or site restoration.

12 For medium and heavy-duty infrastructure, it is defined as when all the TtM and/or BtM construction done by
the utility is complete.



o Actual trenching costs are reported for a subset of project sites (1 MUD site and 15 Non-
residential sites)

o Costs of separate meters are estimated based on the number of meters installed at each
project site and an estimated unit price for meter panels, associated equipment, and
installation costs.

O Permitting costs are the costs of the labor to apply for the permit, but do not include the
costs of the permits

e For Medium and Heavy-Duty Vehicle Infrastructure, the trenching costs and separate meter
costs are separately recorded for each project site and the permitting costs include the cost of
the permit itself and special inspections, but not the cost of the labor to apply for the permit.

e Site costs for PG&E’s EV Fast Charge program are not available as the program launched in
August 2019 and no infrastructure construction costs were incurred as of December 31, 2019.

e PG&E does not separately record distribution system upgrade costs or service line upgrade costs
related to EV infrastructure installation through programs. Costs incurred to the utility for any
work on the distribution system or service line in the programs are captured under total utility
side costs.

e Site costs for medium and large sites for the Medium and Heavy-Duty Vehicle Infrastructure
include only utility side costs as there was no infrastructure construction on the customer side
of the meter in EV Fleet as of December 31, 2019.

c. Steps to report currently unavailable data at a later time

e PG&E is working to be able to provide more granular cost actuals for permitting, trenching, and
separate meters for infrastructure constructed in 2020 by revising the process and structure of
contractors’ cost reporting and invoicing and tracking those specific cost components. This
additional data may be included in future reports.

d. Explanation of plans to provide additional data in future reports

e PG&E and the other I0Us will continue collaborating with Energy Division staff to identify other
costs of interest to include in future reports, including key cost drivers that may be identified
during program deployment.

Table 3 in Attachment 1 : Non-Program Costs

a. General Approach and Cost Assumptions

e Upgrade costs related to EVs fall into three categories: 1) equipment on the customer side of
the meter, 2) the individual customer service line, and 3) the utility distribution system that
serves multiple customers.



o PG&E does not have information on the customer side of the meter costs and limited
insight on the customer assigned costs for service line upgrades, which includes costs
over the Rule 16 allowance.

0 The methodology is the same for the recording costs of both residential and commercial
charging infrastructure non-program work.

PG&E separately estimates and records the costs of specific work types of design, trenching,
separate meters, permitting, distribution system work (under Rule 15), and service line work
(under Rule 16).

o For this Report, the estimated total costs for the specific work types listed above may
include costs assigned to the customer and to the utility.

Total utility and customer costs are defined as:

o Total Utility costs —estimated “to the meter” costs assigned to the utility including
design, trenching (as part of any grid betterment work), separate meters, permitting,
distribution system costs (under Rule 15), service line costs (under Rule 16), grid
betterment work triggered by the project, and the allowance under Rule 16.

O Total Customer costs — estimated “to the meter” costs above the Rule 16 allowance
assigned to the customer and any costs for work assigned to the customer but
performed by the utility (e.g. service line trenching, backfilling, and other digging as
required including permit fees; furnishing, installing, owning and maintaining all
conduits and structures, including riser material, and all rights of way costs, if
applicable).

® Included as part of the customer costs where applicable are those items
considered “non-refundable” including but not limited to excess service, risers,
inspection and permits as outlined in the Rule 15 & 16 tariff.

=  While costs over the Rule 16 allowance for residential infrastructure are covered
by the utility per the residential policy exemption, the total costs are reported
as a proxy of what would have been assigned to the customer.

o Cost totals for specific work types of design, trenching, separate meters, permitting,
distribution system work (under Rule 15), and service line work (under Rule 16) are
estimated costs included in customer contracts and are used to calculate the total utility
side costs.

Explanation of why certain data is unavailable to report

PG&E is not able to easily separate costs assigned to the utility or the customer under the same
work type (e.g. Rule 16), especially if the utility performed work on behalf of the customer but
assigned to the customer.

10



e PG&E does not separately track ongoing maintenance or support activities for EV-specific work
orders; those costs are part of general new business and/or customer requested modification
work orders and cannot be reported for a specific subset of projects.

e PG&E has not previously tracked residential or commercial port counts and/or kilowatt (kW)
amounts.

c. Steps to report currently unavailable data at a later time

e PG&E does not yet have the ability to capture information on residential or commercial port
counts and/or kW amounts but is continuing to explore ways to systematically capture this
information for future reporting periods.

d. Explanation of plans to provide additional data in future reports

e PG&E and the other IOUs will continue collaborating with Energy Division staff to identify other
costs of interest to include in future reports, including key cost drivers that may be identified in
the future.

Table 4 in Attachment 1 : Historic Residential Costs

a. General Approach and Cost Assumptions

e All historic residential costs are pulled from data used in previously submitted Load Research
Reports.

O The process to report utility distribution and service line costs for this Report is different
than for previous Load Research Reports and may make a comparison between tables
challenging.

e As mentioned in the section on Table 3 of attachment 1, upgrade costs related to EVs fall into
three categories: 1) equipment on the customer side of the meter, 2) the individual customer
service line, and 3) the utility distribution system that serves multiple customers.

e PG&E does not have information on the customer side of the meter costs nor insight on the
customer assigned costs for service line upgrades.

O The Customer pays all costs for beyond the Service Delivery Point.

o The Customer is responsible for trenching, backfilling, and other digging as required
including permit fees.

o The Customer is responsible for furnishing, installing, owning and maintaining all
conduits and structures, including riser material.

O The Customer is responsible for all rights of way costs, if applicable.

e Per the CPUC policy exemption currently in place through December 31, 2020, when the Rule 16
costs exceed the allowance provided for residential EV service line upgrades, the amount

11



exceeding the allowance is not paid by the customer, but instead by PG&E (recoverable through
distribution rates).

Explanation of why certain data is unavailable to report

N/A

Steps to report currently unavailable data at a later time

N/A

Explanation of plans to provide additional data in future reports -

PG&E will work with Energy Division and the other I0Us to determine how future historical (l.e.
reporting periods 2019 and beyond) will be organized on future reporting templates.

12



C. SCE’s section

Table 2 in Attachment 2 : Pilot-Program Costs

a. General Approach and Cost Assumptions
e SCE records each project’s site costs in separate work orders for:

o  Utility-side costs (“to the meter” capital labor and contract construction costs, including
design, trenching, permitting, etc.) and

O Customer-side costs (“behind the meter” capital labor and contract construction costs,
from the meter to the stub-out for the charging equipment).

e The methodology is the same for the recording of Light-, Medium- and Heavy-duty, and Priority
Review Projects (Port of Long Beach and Transit Bus) construction costs.

e “Site Costs” do not include Operation and Maintenance “O&M” expense and rebates.
e Rebate costs are included under “other costs” in “Support Activities.”

b. Explanation of why certain data is unavailable to report

e SCE does not report site-specific meters and related installation costs as all meters are recorded
in mass plant and capitalized when they are delivered to the warehouse. As such, recording
meters to site-specific work orders would be a complicated manual process to calculate vintage,
unit cost, depreciation, cost of removal, and book/tax depreciation differences upon installation,
and to manually adjust SCE’s rate base calculation to avoid double recovery.

e Design, permitting, site excavation, and trenching costs are not recorded separately from
customer-side costs and as such, the provided costs are estimated based on overall program
allocations.

e Construction costs for SCE’s Charge Ready Transport program are not available for the period of
this report as the program launched in May 2019 and no construction costs were incurred as of
December 31, 2019.

e SCE does not separately record distribution system upgrade costs or service line upgrade costs
related to EV infrastructure installations.

e SCE does not track projected ongoing maintenance costs for utility-side infrastructure as a part
of its program costs.

e SCE’s large sites “Large Sites: >3 MW” include only utility-side costs, with no O&M or customer-
side cost component.

¢. Which data can be reported at a later time

e Charge Ready Transport construction costs will be included in the next report covering the 2020
period.

13



Steps to make certain data available for future reporting and status of those steps

SCE has taken steps to ensure more detailed tracking of costs by creating separate work orders
per site for utility-side costs, customer-side costs, and easements. Within these work orders SCE
uses cost elements, cost descriptions, and purchase order information to further breakdown
costs into additional subcomponents.

Explanation of IOU plans to provide additional data in future reports

Charge Ready Transport data will be available in future reports.

Table 3 in Attachment 2 : Non-Program Costs

General Approach and Cost Assumptions

The methodology is the same for recording both residential and commercial non-program work.
SCE records project costs in a separate work order for:

Utility-side costs (“to the meter”).

Customer-side costs (“behind the meter”) are not available to SCE to report.

Total Residential EV Customer Cost is the amount of excess Rule 16 costs that would have been
due to SCE if the allowance exemption was not in place.

Commercial EV Total Customer Costs reflect the invoiced amount the customer paid for its
portion of the “to the meter” work order costs. This could include excess Rule 16 costs, utility-
side permit costs, right-of-way-costs, etc.

The permitting, site excavation, and trenching costs provided are estimated costs.

Explanation of why certain data is unavailable to report

SCE captures design costs as allocated overhead and as such are unable to report this category
separately.

SCE does not report site-specific meters and related installation costs as all meters are recorded
in mass plant and capitalized when they are delivered to the warehouse. As such, recording
meters to site-specific work orders would be a complicated manual process to calculate vintage,
unit cost, depreciation, cost of removal, and book/tax depreciation differences upon installation,
and to manually adjust SCE’s rate base calculation to avoid double recovery.

SCE does not track projected ongoing maintenance costs for utility-side infrastructure as a part
of its electric vehicle work order costs.

Project Management, Customer Outreach, and Marketing and Education Materials are not

separately tracked as part of general new business and/or customer requested modification
work orders.

14



c. Which data can be reported at a later time

e SCE has not tracked charge ports or new capacity for non-program EV projects.

d. Steps to make certain data available for future reporting and status of those steps

e SCE is evaluating appropriate enhancements to existing systems and processes in an effort to
capture this data.

e. Explanation of IOU plans to provide additional data in future reports

e See Table 4 in attachment 2, Section e response.

Table 4 in attachment 2 : Historic Residential Costs

a. General Approach and Cost Assumptions

e SCE pays all costs for upgrading and maintaining the distribution system when residential EV
load is added (recoverable through distribution rates).

e Perthe CPUC policy exemption currently in place through December 31, 2020, when the Rule 16
costs exceed the allowance provided for residential EV service line upgrades, the amount
exceeding the allowance is not paid by the customer, but instead by SCE (recoverable through
distribution rates).

e The Customer pays all costs for beyond the Service Delivery Point.

e The Customer is responsible for trenching, backfilling, and other digging as required including
permit fees.

e The Customer is responsible for furnishing, installing, owning and maintaining all conduits and
structures, including riser material.

e The Customer is responsible for all right-of-way costs, if applicable.

e  SCE does not separately track distribution infrastructure checks related to EVs. The EV
infrastructure check is accounted for only if an upgrade work order is opened.

e For upgrades that included both a distribution system upgrade and a service line upgrade
(counted as one upgrade), SCE reported the total amount in the distribution system upgrade
total.

b. Explanation of why certain data is unavailable to report

e N/A

c. Which data can be reported at a later time

e N/A
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Steps to make certain data available for future reporting and status of those steps

N/A

Explanation of IOU plans to provide additional data in future reports

SCE will work with the Energy Division, as well as PG&E and SDG&E to determine how future
historical (l.e. reporting periods 2019 and beyond) will be organized on future reporting
templates.
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D. SDG&E’s section

Table 2 in Attachment 3 : Pilot-Program Costs

a.

General Approach and Cost Assumptions

Costs provided are the direct costs incurred in 2019 for completed sites.

For SDG&E’s Power Your Drive program, each project’s site costs were recorded in separate
work orders per construction site.

Workplace site costs are listed under the Level 2 (L2) chargers - Non-Residential Light-Duty EV
category. Costs charged to program-wide work orders have been allocated to the L2 Chargers -
Multi-Unit Dwellings and L2 Chargers - Non-Residential LDV categories proportionally based on
site specific work order charges in these categories.

For the Priority Review Projects, each project’s site costs were also recorded in separate work
orders per construction site.

SDG&E does not have any 2019 rebate costs for our approved infrastructure programs.

Explanation of why certain data is unavailable to report

SDG&E is not able to report separately on meters and related installation costs as they are
recorded in mass plant and capitalized when they are delivered to the warehouse. Meters are
not recorded in project-specific work orders.

All construction costs are included in the utility side costs. SDG&E has not historically tracked
utility side costs and customer side costs separately. SDG&E solicits fixed bids for combined
utility and customer side costs per site. Bids for each site may be awarded individually or as
bundled packages.

Construction costs for SDG&E’s MD/HD program are not available as no construction costs were
incurred as of December 31, 2019.

SDG&E does not separately record distribution line extension costs or service extension costs
related to EV infrastructure installation.

SDG&E does not track projected ongoing maintenance costs for utility-side infrastructure as a
part of its program costs.

SDG&E does not have sites larger than 500 kW at this time for its Medium and Heavy-Duty EV
Infrastructure Program (MD/HD Program).

Which data can be reported at a later time

SDG&E MD/HD Program construction costs will be available to report in 2020.

Steps to make certain data available for future reporting and status of those steps
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e SDG&E is evaluating various enhancements to implement in its existing cost tracking process to
determine utility side costs versus customer side costs for recently approved future projects
where the utility owns both sides. SDG&E expects that in the 2020 report, it will be able to
estimate these costs as a result of the enhancements implemented in 2020.

e. Explanation of IOU plans to provide additional data in future reports

e Rebate data will be available once rebate costs are incurred.

Table 3 in Attachment 3 : Non-Program Costs

a. General Approach and Cost Assumptions

e The process to identify commercial EV-related service extensions conducted outside of SDG&E
TE infrastructure programs was implemented partway through 2019. Therefore, some EV-
related work performed in early 2019 may not have been identified as such and are not included
in this report.

e Costs provided are based on cost estimates at time of job creation.

e Separate meter costs include only the meter material estimates.

e Total Utility side costs do not include estimated O&M expense.

e Total Customer costs include excess of allowance that is due, or would be due, to the utility.

b. Explanation of why certain data is unavailable to report

e The design, permitting, trenching and site excavation costs provided are not separately tracked
as a part of SDG&E’s cost estimating process.

c. Which data can be reported at a later time

e SDG&E has not tracked charge ports or new capacity for non-program EV projects but plans to
put processes in place to capture this data in the future.

d. Steps to make certain data available for future reporting and status of those steps

e SDGA&E is evaluating appropriate enhancements to existing systems and processes in an effort to
capture this data.

e. Explanation of IOU plans to provide additional data in future reports

e SDG&E will work with the Energy Division staff and the other I0Us to determine how future
historical data will be organized on future reporting templates.

Table 4 in Attachment 3 : Historic Residential Costs

18



General Approach and Cost Assumptions

Costs are based on the former Load Research Report timing which did not match up to calendar
year timing.

SDG&E pays all costs for upgrading and maintaining the distribution system when residential EV
load is added (recoverable through distribution rates).

Per the CPUC policy exemption currently in place through December 31, 2020, when the Rule 16
costs exceed the allowance provided for residential EV service extensions, the amount

exceeding the allowance is not paid by the customer but instead by SDG&E (recoverable
through distribution rates).

The Customer pays all costs for beyond the Service Delivery Point.

The Customer is responsible for trenching, backfilling, and other digging as required including
permit fees.

The Customer is responsible for furnishing, installing, owning and maintaining all conduits and
structures, including riser material.

The Customer is responsible for all rights of way costs, if applicable.

SDG&E does not separately track distribution infrastructure checks related to EVs. The EV
infrastructure is accounted for only if a work order is opened and identified as an EV workorder.

Explanation of why certain data is unavailable to report

N/A

Which data can be reported at a later time

N/A

Steps to make certain data available for future reporting and status of those steps
N/A

Explanation of IOU plans to provide additional data in future reports

SDG&E will work with the Energy Division staff and the other IOUs to determine how future
historical data will be organized on future reporting templates.
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Table 1

Number of EVs forecasted in IOU Service Territory

Light-Duty Medium/ Heavy Duty
Actual’ 2011 2,985
2012 10,802
2013 28,412
2014 54,201
2015 81,269
2016 111,235
2017 150,659
2018 216,798
2019 274,356
Forecasted’ 2020 319,263 925
2021 401,393 1,481
2022 499,020 2,164
2023 615,833 3,146
2024 754,959 4,172
2025 917,959 5,743
2026 1,106,971 7,760
2027 1,322,735 10,156
2028 1,566,064 13,502
2029 1,838,238 17,447
2030 2,142,513 21,905
Notes:

1 Actual LDV values are provided by the Electric Power Research Institute ("EPRI") on annual light-duty vehicle sales, based on third part registration data.

2 Forecasted values from PG&E's 2020 EV adoption forecast (Dec 2019). PG&E’s light-duty, medium and heavy-duty electric vehicles long-term forecast derives from
PG&E’s market and policy driven probabilistic EV model. The model integrates different scenarios meeting state’s Zero-Emission goals (e.g. SB1014, Gov. Brown’s EO-B-
48-18). PG&E’s 20-year forecast predicts electric vehicle population by class and segment (including rideshare vehicles), energy demand and hourly capacity forecast. It
tracks electric vehicle sales in California (source: EPRI), market trends (source: BNEF, others) and includes current programs and regulations (CARB, CPUC, CEC). PG&E's
leverages internal data and results from pilot programs directed by state Agencies and conducted in collaboration with other IOUs and vehicle manufacturers. PG&E's
EV adoption forecast is subject to variables and assumptions regarding EV market demand, evolution and development that are outside PG&E's control and therefore
the forecast is subject to significant uncertainty and should not be relied upon as point estimates for policy or planning beyond the current PG&E GRC and distribution
planning periods.



Table 2

Pilot/Program Commercial Charging Infrastructure

Light Duty Vehicle Infrastructure

Medium and Heavy Duty Vehicle Infrastructure’

2019 EV-related Upgrade Costs
12 S:?trfgzl'“'::s"" Li:;gf:;:l :::U' DCFC- LDV small sites: <500 kW 5“33‘1'\‘;/"_' :';:\SN Large Sites: >3 MW
Design costs $434,395 $1,974,370 S0 $65,640 $143,913 $13,771
Trenching and site excavation $14,343 $1,737,434 S0 $100,825 $231,305 $82,751
Separate meter costs $475,000 $1,760,000 S0 $122 S0 S0
Site Costs|Permitting costs $22,228 $64,974 S0 $900 $2,735 S0
($) Total Distribution System Costs Incurred by Utility for Upgrades
Total Service Line costs Incurred by Utility for Upgrades
Total Utility side costs $1,033,278 $5,957,039 S0 $275,662 $646,389 $213,548
Total Customer side costs $3,652,375 $15,478,897 S0 $568,637 S0 S0
Projected ongoing maintenance costs for utility-side infrastructure $26,890 S0 $48,768 S0 S0
Support |Project management $3,761,151 S0 $17,380 $78,052 S0
Activities |Customer outreach (labor) $1,761,961 $5,280 S0 $1,509,754 S0
($) Marketing and education materials $166,991 30 S0 $765,602 S0
Total number of charge ports installed 310 1,311 30 52 18
i Amount of new capacity resulting from project (kW) 2,077 8,784 750 874 1,110

Key:
Data not available to report

Notes:

1 Any site that has a DCFC, even if L2 chargers are also installed, will be captured

in this DCFC group

2 Medium and Heavy duty infrastructure is categorized by site size based on

amount of new capacity resulting from each project




Table 3

Residential Charging

Non-pilot/program Commercial

Infrastructure Charging Infrastructure
2019 EV-related Upgrade Costs

Design costs $31,258 $30,572
Trenching and site excavation $4,033 $1,230,952
Separate meter costs $609 $59,209
Permitting costs

Site Costs g 20 252,294

($) Total Distribution System Costs Incurred by Utility for Upgrades $0 $757,669

Total Service Line costs Incurred by Utility for Upgrades $10,137 $1,798,229
Total Utility side costs $466,787 $2,721,284
Total Customer Costs $5,649 $430,071
Projected ongoing maintenance costs for utility-side infrastructure

S . Project management

Aut;.)p':r Customer outreach (labor)

¢ ;‘;') tes Marketing and education materials
Other costs
Total number of charge ports installed
Other - - -

Amount of new capacity resulting from project (kW)

Key:

Data not available to report
Data not available to report in 2019, but utilities will begin tracking for future reports




Table 4

2011-2012 2012-2013 2013-2014 2014-2015 2015-2016 2016-2017 2017-2018
Historical Total Distribution System Costs Incurred by Utility for Upgrades S 282,719($ 598,172 |$ 1,476,647 | S 798,367 S 404,236 $ 1,734,016 | S 927,375
IEran Costs Total Service Line costs Incurred by Utility for Upgrades S 39,924 | S 69,380 S 103,259( S 41,377 | $ 37,500 | $ 27,706 | $ 52,349
Total Customer Portion of Utility Costs Covered by the exemption S 9,226 | S 34,125 | S 76,046 | S 19,669 | $ 3,856 (S 3983 (S 29,618
Notes:

1 Historical upgrade costs are from data from previously submitted Load Research Reports. The data
for the 2011 - 2012 report is from July 2011 through Oct 2012. The data for the next five reports
and ending with the 2016-2017 report includes data from Nov - Oct of the following year. Data for
the 2017-2018 report includes data from Nov 2017 through Dec 2018
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Table 1

Number of EVs forecasted in 10U Service Territory

- Actual LDV values are provided by the Electric Power Research Institute (“EPRI”) on annual light-duty
vehicle sales, based on third party registration data.

- SCE’s forecasts for light-duty, medium and heavy-duty electric vehicles are derived from SCE’s Clean Power
and Electrification Pathway (Pathway 2045) models which support meeting the state’s GHG goals from
whole economy wide perspectives. The Pathways model is an economy-wide energy supply, demand, and
GHG emissions accounting tool developed by Energy + Environmental Economics (E3) to conduct
economywide GHG emissions modeling. PATHWAYS is used to evaluate long-term decarbonization plans to
support GHG mitigation planning. The model tracks GHG emissions from California’s supply and demand
side choices and was used by the California Air Resources Board (CARB) to develop California’s 2017 Climate
Change Scoping Plan.

SCE’ Pathway 2045 white paper, available at: https://www.edison.com/home/our-perspective/pathway-

See E3, PATHWAYS model, available at: https://www.ethree.com/tools/pathways-model/

Light-Duty Medium/ Heavy Duty SCE Comments:
Actual 2011 1,736
2012 8,526
2013 21,892
2014 39,782
2015 58,782
2016 83,005
2017 114,382
2018 163,390
2019 210,140
Forecasted 2020 306,200 13,937
2021 423,559 18,617
2022 569,069 25,253 2045.html
2023 787,605 31,769
2024 1,000,785 40,908
2025 1,213,531 50,974
2026 1,483,859 62,148
2027 1,803,202 74,133
2028 2,098,471 86,507
2029 2,423,105 99,571
2030 2,775,292 113,189




Table 2

Pilot/Program Commercial Charging Infrastructure

Light Duty Vehicle Infrastructure

Medium and Heavy Duty Vehicle Infrastructure

Data not available to report

10U Comments:
1 Any site that has a DCFC, even if L2 chargers are also installed, will be captured in this DCFC

group

2019 EV-related U pgrade L2 Chargers - Multi-Unit | L2 Chargers - Non-Residential . . Medium Sites: .
Dwellings LDV DCFC - LDV Small sites: <500 kW OIS Large Sites: >3 MW
Costs

Design costs S 400,908| $ 1,377,821 166,233] $ 110,400 | $ 57,651 | $ -
Trenching and site excavation S 100,371 $ 1,538,794 441,507 $ 125,815 | S 418,410 | $§ -
Separate meter costs N/A N/A N/A N/A N/A N/A
Permitting costs S 37,722 $ 129,642 15,6418 S 1,248 | $ 4,178 | S -
Total Distribution System Costs
Incurred by Utility for Upgrades

Site Costs|Total Service Line costs Incurred by

($) [Utility for Upgrades
Total Utility side costs S 84,461 S 847,883 273,831 S 165,036 | $ 552,512 [ $ 2,392,236
Total Customer Costs S 539,000 $ 3,046,257 623,382 $ 237,463 | $ 480,240 | S -
Projected ongoing maintenance costs
for utility-side infrastructure N/A N/A N/A} N/A N/A N/A
Project management S 81,333| $ 343,321 39,733 S 568,864 | $ 104,536 | S -
Support |Customer outreach (labor) S 27,651| $ 108,524 2,876 | S 138,424 | $ 20,433 [ S -
Activities |Marketing and education materials S 49,090 $ 584,649 - 1S 728,031 | $ 49,533 | S -
($)
Other costs S 7,333| S 120,758 372,000 | $ 92,256 | $ 115,989 | $ -
Total number of charge ports
installed 33 182 14 7 23 24
Other - -

Amount of new capacity resulting
from project (kW) 238 1,310 775 350 2,875 14,000

Key:



Table 3

2019 EV-related Upgrade

Costs

Residential Charging
Infrastructure

Non-pilot/program Commercial
Charging Infrastructure

Site Costs
(%)

Design costs

Trenching and site excavation

$2,092

$117,859

Separate meter costs

Permitting costs

$788

$3,851

Total Distribution System Costs Incurred
by Utility for Upgrades

$39,369

$543,539

Total Service Line costs Incurred by
Utility for Upgrades

$54,136

$194,221

Total Utility side costs

$93,505

$737,760

Total Customer Costs

$511

$59,612

Other construction costs

Projected ongoing maintenance costs
for utility-side infrastructure

Support
Activities

($)

Project management

Customer outreach (labor)

Marketing and education materials

Other costs

Other

Total number of charge ports
installed

Amount of new capacity resulting
from project (kW)

1,826

Key:

Data not available to report

Data not available to report in 2019, but utilities will begin tracking for future reports

10U Comments: n/a




Table 4

2011-2012 |2012-2013 (2013-2014 |2014-2015 |2015-2016 (2016-2017 (2017-2018
Total Distribution System Costs Incurred by
Utility for Upgrades $4,268 $4,863 $9,373| $17,290 $2,984 S0 $1,845
I e Costs! Total Service Line costs Incurred by Utility for
Istorical Upgrade Costs™ | ) s orades $26,433| $43586| 967,627 $76,000] 44561 $17,152| $37,538
Total Customer Portion of Utility Costs
Covered by the exemption $6,133 $12,704 $4,246 $4,885 $1,174 $375 $8,120

10U Comments:

1 Historical upgrade costs from previously submitted Load Research Reports.
The data for the 2011 - 2012 report is from July 2011 through Oct 2012. The
data for the next five reports and ending with the 2016-2017 report includes
data from Nov - Oct of the following year. Data for the 2017-2018 report

includes data from Nov 2017 through Dec 2018.
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Table 1

Number of EVs forecasted in IOU Service Territory

Light-Duty Medium/ Heavy Duty
Actual 2011
2012 2,125
2013 4,400
2014 11,500
2015 18,000
2016 22,040
2017 26,498
2018 34,833
2019 49,585
Forecasted | 2020 61,363|N/A
2021 74,341|N/A
2022 88,616|N/A
2023 104,320|N/A
2024 120,023 |N/A
2025 137,297 |N/A
2026 154,570|N/A
2027 171,844 |N/A
2028 189,118 |N/A
2029 208,119IN/A
2030 229,020IN/A

10U Comments:

Light-Duty historical
Historical EV counts are based off the EV count communicated in the load research report for that year. This count
may not reflect year end counts.

Light-Duty forecasts
SDG&E’s EV forecast is the expected growth in the SDG&E service territory without the influence of SDG&E’s EV
programs at each year end. The forecasted vehicle count may be overstated due to a significant growth in EVs in
2018 and 2019.

Medium/ Heavy-Duty
SDG&E has not yet completed its Medium / Heavy-Duty EV forecast. SDG&E expects to have a forecast in the 2020
report.



Table 2

Pilot/Program Commercial Charging Infrastructure

Light Duty Vehicle Infrastructure

Medium and Heavy Duty Vehicle Infrastructure

2019 EV-related U pgrade L2 Chargers - Multi- | L2 Chargers - Non- n . Medium Sites: .
o Small sites: <500 kW L Sites: >3 MW
Unit Dwellings Residential LDV DEAGLL matl sites 500 kW - 3 MW SESEES
Costs

Design costs 563,746 542,689 183,909
Trenching and site excavation 4,697,133 3,908,740 1,477,807
Separate meter costs
Permitting costs
Total Distribution System Costs
Incurred by Utility for Upgrades

Site ;Zosts Total Service Line costs Incurred by

(5) Utility for Upgrades

Total Utility side costs 1,242,161 1,279,762 904,170
Total Customer Costs
Projected ongoing maintenance costs
for utility-side infrastructure
Project management 57,621 55,362 46,097

Su[)pto'rt Customer outreach (labor) 3,256 3,128 86,039

ACt;‘;')t'es Marketing and education materials 4,050
Other costs (187,582) 303,211 65,956
Total number of charge ports
installed 300 242 107

Other - -

Amount of new capacity resulting
from project (kW) 2160 1742 2057

Key:
Data not available to report

10U Comments:
1 Any site that has a DCFC, even if L2 chargers are also installed, will be captured in
this DCFC group




Table 3

2019 EV-related Upgrade

Costs

Residential Charging
Infrastructure

Non-pilot/program Commercial
Charging Infrastructure

Site Costs
(%)

Design costs

Trenching and site excavation

Separate meter costs

$1,491

$2,335

Permitting costs

Total Distribution System Costs Incurred
by Utility for Upgrades

$1,750

$53,369

Total Service Line costs Incurred by
Utility for Upgrades

$26,660

$587,201

Total Utility side costs

$28,410

$640,571

Total Customer Costs

$1,853

51,882

Other construction costs

Projected ongoing maintenance costs
for utility-side infrastructure

Support
Activities

($)

Project management

Customer outreach (labor)

Marketing and education materials

Other costs

Other

Total number of charge ports
installed

Amount of new capacity resulting
from project (kW)

Key:

Data not available to report

Data not available to report in 2019, but utilities will begin tracking for future reports

10U Comments:




Table 4

2012-2013 (2013-2014 (2014-2015 (2015-2016 (2016-2017 (2017-2018
Total Distribution System Costs Incurred by
Utility for Upgrades 4,089 0 0 0 0 0
et de Costs’ Total Service Line costs Incurred by Utility for
Istorical Upgrade Costs™ |, o ades 27,952 0 1876|  2,326] 2,009 15113
Total Customer Portion of Utility Costs
Covered by the exemption 32,041 0 1,876 2,326 2,009 15,113

IOU Comments:
1 Historical upgrade costs from previously submitted Load
Research Reports
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